



# How to write a LIFE proposal

## Τίτλος: Expected constrains and risks

Πάνος Κακονίτης  
Εμπειρογνώμονας σε Θέματα Κλιματικής Αλλαγής



# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

προσδιορίσετε όλους τους **πιθανούς περιορισμούς και κινδύνους**

είτε από **εσωτερικά** είτε από **εξωτερικά** γεγονότα

κατατάξετε με **φθίνουσα σειρά σπουδαιότητας..**

που οφείλονται και στο **κοινωνικοοικονομικό περιβάλλον**

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

**τον τρόπο** με τον οποίο έχετε λάβει υπόψη τους κινδύνους που εντοπίστηκαν

...στο σχεδιασμό του έργου (χρονοδιάγραμμα, προϋπολογισμός, εναλλακτικά σχέδια κλπ.)

## Μια κοινή πρόκληση

... εξαιτίας απρόβλεπτων καθυστερήσεων και δυσκολιών που προκύπτουν κατά την διάρκεια του έργου

## ...παροχή στοιχείων

για την επικοινωνία και τη διαβούλευση με τις αρμόδιες αρχές

σχεδιάστε ένα **χρονικό διάστημα ασφαλείας** (buffer period)

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

...αναφέρετε **τον τρόπο** με τον οποίο σκοπεύετε να το ξεπεράσετε

...Η προετοιμασία ενός σχεδίου **πρόληψης μετριασμού και αντιμετώπισης έκτακτων περιστάσεων** είναι απαραίτητη

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

Ένα μοναδικό αναγνωριστικό για κάθε κίνδυνο

Περιγραφή κάθε κινδύνου και πώς θα επηρεάσει το έργο.

...πιθανότητας

...πιθανής σοβαρότητας / επίδρασης στην περίπτωση που συμβαίνει

Ταξινόμηση κάθε κινδύνου σύμφωνα...

Ποιος είναι υπεύθυνος για τη διαχείριση του κινδύνου

Περιγραφή των προτεινόμενων δράσεων μετριασμού

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

| Rating for Likelihood and Seriousness for each risk |                 |    |                                              |
|-----------------------------------------------------|-----------------|----|----------------------------------------------|
| L                                                   | Rated as Low    | E  | Rated as Extreme (Used for Seriousness only) |
| M                                                   | Rated as Medium | NA | Not Assessed                                 |
| H                                                   | Rated as High   |    |                                              |

| Grade of Combined effect of Likelihood/Seriousness |        |             |        |      |         |
|----------------------------------------------------|--------|-------------|--------|------|---------|
|                                                    |        | Seriousness |        |      |         |
| Likelihood                                         |        | LOW         | MEDIUM | HIGH | EXTREME |
|                                                    | LOW    | N           | D      | C    | A       |
|                                                    | MEDIUM | D           | C      | B    | A       |
|                                                    | HIGH   | C           | B      | A    | A       |

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

| Recommended actions for grades of risk |                                                                                                                                                |
|----------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|
| Grade                                  | Risk mitigation actions                                                                                                                        |
| A                                      | Mitigation actions, to reduce the likelihood and seriousness, to be identified and implemented as soon as the project commences as a priority. |
| B                                      | Mitigation actions, to reduce the likelihood and seriousness, to be identified and appropriate actions implemented during project execution.   |
| C                                      | Mitigation actions, to reduce the likelihood and seriousness, to be identified and costed for possible.                                        |
| D                                      | To be noted - no action is needed unless grading increases over time.                                                                          |
| N                                      | To be noted - no action is needed unless grading increases over time.                                                                          |

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

**Δράση Αx: Επισκόπηση της υφιστάμενης κατάστασης**

**Εμπόδια:**

...Καθυστέρηση στην καταγραφή της εθνικής νομοθεσίας άλλων χωρών μελών ...

...καθυστέρηση ανταπόκρισης απάντησης των ερωτηματολογίων των εμπλεκόμενων φορέων.

...ολοκληρωμένη προσέγγιση του θέματος...

και τροποποιώντας τα ερωτήματα των συνεντεύξεων.

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

Δράση Βx: Ανάπτυξη προτύπων και τεχνικών προδιαγραφών για το διαχειριστικό σχέδιο προετοιμασίας ΑΗΗΕ προς επαναχρησιμοποίηση

## Εμπόδια:

...Μη ύπαρξη τεχνικών προδιαγραφών επί του παρόντος...

...υπό τη μορφή Ευρωπαϊκού προτύπου ή Ευρωπαϊκής κατευθυντήριας γραμμής

...πραγματοποιήθηκαν έρευνες τεκμηρίωσης ...

...οδηγίες για τη διαδικασία επαναχρησιμοποίησης συγκεκριμένων προϊόντων που διατίθενται στο διαδίκτυο,

...πρόσφατα αποτελέσματα έρευνας

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

Δράση Βx: Σχεδιασμός, ανάπτυξη και λειτουργία Κέντρων Διαλογής και Ταξινόμησης

## Εμπόδια:

...Μη ύπαρξη νομοθεσίας για την περιβαλλοντική αδειοδότηση

...Τροποποίηση υφιστάμενης νομοθεσίας και ένταξη των ΚΔΤ

...αυστηρά κριτήρια χωροθέτησης...

...προσπάθεια για ένταξη των ΚΔΤ στη νομοθεσία χωροθέτησης των «Πράσινων Σημείων».

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

## Ερώτηση 1<sup>η</sup>



# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

**Risk: Poor performance of project partners**

Which of the following could be mentioned as mitigation actions for this risk:

1. The partners of this project have been carefully selected to ensure that they will be able to rise to the occasion and complete their tasks successfully and on time.
2. The Team of the project has worked on previous projects and the cooperation was excellent.
3. The task allocation was done randomly so no partner will feel favored

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

**Risk: Poor performance of project partners**

Which of the following could be mentioned as mitigation actions for this risk:

1. The partners of this project have been carefully selected to ensure that they will be able to rise to the occasion and complete their tasks successfully and on time.
2. The Team of the project has worked on previous projects and the cooperation was excellent.
3. The task allocation was done randomly so no partner will feel favored

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

## Ερώτηση 2<sup>η</sup>



# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

## Risk: Staff Turnover

Which of the following could be mentioned as mitigation actions for this risk:

1. Immediate notice of the project manager for any staff changes.
2. The partners will update the communication/ mailing list annually, so that only the relevant people are left in the loop.
3. All new staff that engage in the project will be briefed and brought up-to-date, either by a person from the same organisation or if this is not possible by the project manager.

# Expected constraints and risks – Αναμενόμενοι περιορισμοί και κίνδυνοι

**Risk: Poor performance of project partners**

Which of the following could be mentioned as mitigation actions for this risk:

1. Immediate notice of the communication manager for any staff changes.
2. The partners will update the communication/ mailing list annually, so that only the relevant people are left in the loop.
3. All new staff that engage in the project will be briefed and brought up-to-date, either by a person from the same organisation or if this is not possible by the project manager.



# Ευχαριστώ Πολύ

## Στοιχεία Επικοινωνίας

Email: [pkakonitis@environment.moa.gov.cy](mailto:pkakonitis@environment.moa.gov.cy)

Τηλ: 22866236



Life  
Cyclamen

